

Wye Valley AONB Management Plan 2020-2025

Stages and outline timetable for review process

TASK	WHO	EXPECTED TIMETABLE
FORMALITIES AND NOTIFICATION		
Authorisation from local authorities to undertake review on their behalf [CRoW s89(9)]	JAC	July 18
Propose process and timetable of review	JAC	July 18
Notify Natural England & NRW [CRoW s90(1a)]. Other stakeholders – identify any beyond Partnership.	AONB Unit	July 18
Announce requirement for SEA, HRA & SA	Partnership	July 18
SCOPING		
Evaluation workshop on current Plan.	Partnership	July 18
Discussion of Plan review priorities among AONB Team, TOWP, JAC, Partnership and with key partners.	Partnership	June-Sept 18
Analyse key stakeholders in Management Plan review process	AONB Team	June-Aug 18
Report on impact and strengths/weaknesses of Plan.	AONB Team [TOWP/JAC ?]	June-Oct 18 [Oct/Nov ?]
Gather information relating to new evidence/ issues	AONB Team	June-Oct 18
List and assess relevance of new strategies/ plans in England & Wales	AONB Team	June-Aug 18
Collate community views on issues from existing sources	AONB Team	June-Oct 18
Write scoping report for SEA & HRA, setting context and objectives, establishing baseline evidence and indicators (stage A)	AONB Team	July-Oct 18
Consult on scoping report for SEA & HRA	With statutory agencies	Nov 18
Publish update to State of the AONB report	AONB Team	Nov 18
REVIEW		
Assess individual sections of plan and agree main areas for revisions and structure [CRoW s89(10a)].	AONB Team/ Partnership	June-July 18
Undertake specific targeted consultations /participatory workshops with relevant groups	Partnership & wider	July-Oct 18
Reassess main issues, aims and objectives. Redraft, and discuss with relevant groups.	Partnership	Autumn 18
Work on topic sections with relevant groups (Working Groups, Area groups, etc) – detailed issues, policies and updated actions.	Partnership	Autumn 18
Assess effects of objectives, policies & actions and for SEA and develop alternatives. (Stage B) Element of independent review required, inc LA Scrutiny	AONB Team	Winter 18/19
Collate new draft plan. Prepare Environmental Report for SEA & HRA (Stage C) and non-technical summary.	AONB Team	Winter 18/19

Approve Draft for Consultation	JAC	March 19
CONSULTATION & APPROVAL OF FULL PLAN		
Run public consultation on new draft plan and SEA report (Stage D) for 12 week period.	AONB Team/ Partnership	March-May 19
Consider comments from consultation and amend plan	AONB Team	June-August 19
Report on consultation and suggested amendments [CRoW s89(10)]	Partnership	August 19
Send to Natural England & NRW/WG [CRoW s90(1b)] for formal observations	AONB Team	August 9
Consider comments from formal observations and amend plan [CRoW s90(1c)]	AONB Team	Sept 19
JAC Endorsement of Adoption Wye Valley AONB Management Plan 2020-2025	TOWP/JAC	Oct/Nov 19
Wye Valley AONB Management Plan 2020-2025 formally approved by local authorities	Local authorities	Nov-Dec 19
Design & publication of Wye Valley AONB Management Plan 2020-2025	AONB Team	Early 20
Send approved Plan to Secretary of State	AONB Team	By March 20
Publish Statement on how SEA taken into account and changes.	AONB Team	March 20
Implement and monitor Plan and its effects (SEA Stage E).	Partnership	March 20+