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AONB MANAGEMENT PLAN REVIEW 
 

Purpose 
 
To outline the programme for the preparation and publication of the AONB Management 
Plan 2026-2031. 
 
Recommendations 
 
That the JAC  
 

A. Requests that the four local authorities delegate the preparation and production of 
the next Wye Valley AONB Management Plan to the Wye Valley National Landscape 
Team. 
 

B. Endorses the programme for the review and publication of the AONB Management 
Plan 2026-2031. 
 

 

 
 
Key Issues  
 

 The existing Wye Valley AONB Management Plan (2021-2026) needs to be reviewed, 
under the Countryside & Rights of Way (CRoW) Act Section 89, by the end of 2026. 

 The current Wye Valley AONB Memorandum of Understanding 2021-2024/25, signed by 
the four local authorities, delegates the Management Plan review to the AONB 
Partnership. 

 The proposed Management Plan review programme is appended. 

 Following the previous Management Plan review it was recognised that a 
comprehensive review was required, rather than a ‘light touch’ approach. 

 Natural England and Natural Resources Wales (NRW) are due to finalise production of 
guidance for AONB Management Plan reviews.  

 
 
Reasons 
 
Sections 89-90 of the Countryside & Rights of Way (CRoW) Act 2000 require local authorities 
to review adopted and published AONB Management Plans at intervals of not more than 
five years. The CRoW Act also requires local authorities to ‘act jointly’ in the preparation and 
review of AONB Management Plans.  



 
The current Memorandum of Understanding (MoU) between Herefordshire Council, Forest 
of Dean District Council, Gloucestershire County Council and Monmouthshire County 
Council formally delegated the publishing, reviewing and monitoring of the Wye Valley 
AONB Management Plan to the AONB Partnership. The MoU was extended by 12 months 
from 2021-2024, to March 2025. It is anticipated that the delegation will continue because it 
mitigates the shared risk of not delivering on statutory duties.   
 
 
Implications 
 
The review of the current Wye Valley AONB Management Plan (2021-2026) must be 
complete by the end of 2026. In the current Plan it was recognised that a ‘full review’ will be 
applicable for the preparation of the next Plan (2026-2031).  
 
Attached below is the proposed programme for that Management Plan review. The Wye 
Valley AONB Joint Advisory Committee (JAC) and Technical Officers Working Party (TOWP) 
will oversee the review conducted by the National Landscape Team.  The review will involve 
a wide range of stakeholders and public consultation. Key local authority members and 
officers will be closely involved in the process and each local authority will ultimately 
approve and adopt the final Plan individually.  AONB Management Plans also fall under the 
requirements of Habitats Regulation Assessments and Strategic Environmental 
Assessments.  Formal guidance is awaited from NRW on behalf of Welsh Government and 
Natural England on behalf of DEFRA. 
 
Work will commence shortly at an officer level on the Management Plan review.  It is 
intended that the National Landscape Partnership Winter Seminar is used to focus on the 
review. 
 
 
Background 
 
The previous four statutory AONB Management Plans have been produced by the AONB 
Unit on behalf of the local authorities, acting jointly. 
 
The CRoW Act 2000 (Sections 89 and 90) require local authorities to publish AONB 
Management Plans, at not more than five years intervals, which formulate their policy for 
the management of their AONB and for the carrying out of their functions in relation to it.  
The current Management Plan 2021-2026 is available on the National Landscape website  
https://www.wyevalley-nl.org.uk/caring-for-wye-valley-aonb/management-plans/  
 

 

 
  

https://www.wyevalley-nl.org.uk/caring-for-wye-valley-aonb/management-plans/


Wye Valley National Landscape  

AONB Management Plan (2026-31) Review Programme - DRAFT 
 

Task 
No. 

Task Who Suggested 
timetable 

Formalities and Notification 
1.  Endorse outline Management 

Plan Review programme 
JAC Nov 2024 

2.  Authorisation from local 
authorities to undertake review 
on their behalf 

NL Team Dec 2024 

3.  S90 (1) Notify Natural England & 
Natural Resources Wales  

NL Team Dec 2024 

4.  Announce requirement for Strategic 
Environmental Assessment (SEA) 

NL Team Jan 2025 

5.  Finalise process and timetable of review NL TOWP  
 

Feb 2025 
 

Scoping 

6.  Consider strengths and weaknesses of 
current Plan and new strategic priorities 

NL Team with core 
partners 

Feb 2025 

7.  Endorse consultation programme JAC  Mar 2025 

8.  Online survey to gather initial 
comments and views 

NL Team Mar-Apr 2025 

9.  Publish State of AONB Report NL Team Mar 2025 

10.  JAC/ Partnership ‘workshop’ on current 
Plan, policies, evidence, positions and 
new strategic priorities 

NL Team Mar 2025 

11.  Review and assess other new evidence, 
law, policies, strategies, plans and issues 
which are of relevance (including the 
Outcomes Framework, requirement for 
climate change adaptation plans etc). 

NL Team Mar-Apr 2025 

12.  Identify main areas requiring update 
or new work 

NL Team May 2025 

13.  Collate responses & views on issues 
from existing sources 

NL Team May-Jun 2025 

14.  Start SEA Scoping Study, collation of 
data and evidence of other plans and 
programmes, seek input from the 
Environmental bodies. 

NL Team Jun 2025 

Consultation 

15.  Undertake targeted 
consultations/participatory 
workshops with relevant groups on 
current Plan, policies, evidence, 
positions and new strategic priorities 

External support to 
prepare content. NL 
team to arrange 
invites, hall bookings, 
host events etc 

Jun 2025 



16.  Identify key issues, aims and objectives NL Team/Partnership July 2025 

17.  Draft new wording for consultation 
draft of revised Plan 

NL Team  Aug 2025 

18.  Write SEA report, setting context and 
objectives, establishing baseline 
evidence and indicators (Stage A). 
Assess effects of objectives, policies and 
actions and for SEA and/or SA (stage B). 
Collate Environmental Report for 
SEA/SA (stage C) plus non-technical 
summary 

NL Team Sept 2025 

19.  Consultation Draft reviewed  TOWP Oct 2025 

20.  Run public consultation on new draft 
plan and SEA/SA report (Stage D). 12 
weeks. Consult on scoping report for 
SEA 

NL Team Oct 2025 – Jan 
2026 

21.  Undertake specific targeted 
consultations/participatory workshops 
with relevant groups as required 

External support to 
prepare content. 
NL team to arrange 
invites, hall bookings 
etc NL Team 

Autumn 2025 

22.  Consider comments from consultation 
and amend plan 

NL Team Feb-Mar 2026 

23.  Initial report on consultation and 
suggested amendments 

NL Team & JAC Mar 2026 

Adoption 

24.  Draft plan to JAC for approval NL Team  
TOWP   
JAC 

May 
June 
July  

25.  Send to Natural England for formal 
observations 

NL Team July 2026 

26.  Consider comments from formal 
observations and amend Plan 

NL Team Aug 2026 

27.  Get new plan formally approved by 
Local Authorities and JAC Chair 

Local Authorities Sept 2026 

28.  Design, printing and distribution NL Team Oct 2026 

29.  Send approved plan to Secretary of 
State 

NL Team Oct 2026 

30.  Publish statement of how SEA taken 
into account and changes 

NL Team Oct 2026 

 


