
Llanfoist Footbridge – Expected Timetable. 
 
 

January 2018 Welsh Government Capital Transport Grant FY 2018/2019 Submitted 
 

February 2018 Town Planning Application Submitted 23/2/18 
 

March 2018 FY 2018/2019 funding to be confirmed by Welsh Government? 
 

March 2018 Tender Issue 
 

May/June 2018 Town Planning Application Approved 
 

May/June 2018 Contractor Appointment 
 

June 2018 Discharge of Planning Conditions 
 

June 2018 Completion of Construction Environmental Management Plan 
 

August - October 2018 Works in Watercourse 
 

February 2019 Completion of works on site 
 

February - March 2019 Final account, Health and Safety File and Maintenance Manual. 
 

 
 


