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1. Executive Summary 
 
For decades the people of Magor with Undy have been crying out for a sizable, secular 

centre where they can meet to socialise, learn, pursue hobbies and exercise, as the existing 

few ‘halls’ are small and principally non-secular and not fit for purpose.  Fortunately, a local 

resident donated land, known as the Three Fields Site, to the county council on condition 

that it was used for such purposes.  Various local groups have tried over the years, working 

with the county and community councils, to raise funds to erect a multi-purpose building, 

within a pleasant green site, that could be used for the various activities. For one reason and 

another the efforts of the previous groups failed, but since those times the community has 

grown and continues to grow, so the need has intensified dramatically.  In 2016 a new group 

of keen volunteers formed, Magor & Undy Community Hub (MUCH), working with local 

authority staff, to try once again to bring the vision, shown on the front of this document, to 

fruition.  

MUCH is now a Charitable Incorporated Organisation (CIO) but under its previous name of 

the Three Fields Community Trust, it instigated a community-wide postal consultation in 

2016. This survey confirmed the vision and aims of ‘The Hub’ as being a centre that could 

facilitate not only the social, educational and recreational activities but also, working with 

other bodies, be a centre for wellbeing and a ‘destination’ for visitors to use the facilities, 

local businesses and the surrounding countryside. 

The new building (The Hub) has been designed by Pentan Architects (Cardiff) via a contract 

let by Monmouthshire County Council. It is smaller than envisaged by earlier groups but is 

still of a size and type that will meet the needs and aspirations of the residents. It also has 

the capability of a conservatory-type extension, on the eastern elevation, being added in the 

future. Planning permission for the structure and the landscaping of the grounds, was 

granted in August 2018.  The original building cost, as evaluated by MCC and Mott 

MacDonald, was estimated at £1.45m. Monmouthshire County Council earmarking £800k 

towards the cost.  The challenge then for the MUCH group was to raise the balance (the 

‘funding gap’) and to identify funding sources for its fit-out.  In summary, the vision is that 

The Hub will become the accessible centre for the community, providing a large and small 

hall, situated in the green space of a wetland and orchard, that will be used for recreation 

and exercise, adjacent to the proposed site for a mainline railway station that integrates 

with the local bus services. 

The timeline for the development had been amended several times since the start of this 

most recent iteration of delivering ‘a centre’. The project has been further exacerbated by 

the COVID-19 pandemic which further delayed delivery, increased costs and made 

consultations extremely difficult.  However, the Trustees continued to meet monthly over 

‘Zoom’ or socially distanced, during the pandemic, to continue to progress the project and 

communicate with residents and interested parties. For example, a joint announcement was 

made via the local press in November 2020.  In April 2021, the project was recognised by 

https://www.freepressseries.co.uk/news/18851491.plans-magor-undy-community-hub-moving-forward/
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Welsh Government by providing a massive grant from the Economic Stimulus Fund which 

allowed MCC to commence the detailed ‘plan and build’ phase, with a then expected 

completion date of Autumn 2022. Again, this was announced in the local press in July 2021.  

Subsequent to this, in November 2021, MUCH was successful in obtaining a substantial 

grant from the Peoples Lottery Community Fund. This brought the budget up to £2.2m, 

which was the latest cost estimate by the appointed contractor, Keir, following RIBA stage 3. 

 

Governance and management of the project, and eventually the Hub itself, follows the rules 

and regulations laid down by the charity commission.  A board of trustees has been 

established which currently also doubles-up as a management team.  It works closely with 

both the County and Community councils, other local groups (e.g. The ‘Magor Station’ group 

and the Living Levels partnership) and involves residents in decisions and activities of the 

project. ‘Working Groups’ have been set up for ‘Policy & Administration’, ‘Resource 

Management’, ‘Communications’ and ‘Site and Building Development’, delivering anything 

that will contribute to the eventual opening and operation of The Hub. In the longer term, it 

is expected that the centre will be run by a management team, possibly involving one or 

more of the Trustees, formed from existing and future volunteers, activity group leaders 

(e.g. from the Pilates group) and 1 or 2 full or part-time paid members of staff. 

The Trustees carried out a community-wide survey of residents in late 2019/early 2020 that 

requested their latest thoughts and ‘needs’ from ‘The Hub’.  Reassuringly, this consultation 

not only re-affirmed the requirements identified in the 2016 survey but also added new 

ideas and further offers of help to run activity or social groups.  Originally, of course, the 

concept of a new centre was purely locally driven, but as time has passed it has become 

more apparent that the need now fits with the strategic direction laid down by 

governments.  It has evolved into a centre that can and will address the importance of the 

wellbeing of our current and future residents (prescribed in the 2015 Wellbeing and Future 

Generations Act). It also very much relies on the help of ‘The Third Sector’ (people in their 

communities identifying and delivering the services they need).  If, as expected the much-

vaunted concept of the ‘Magor & Undy Walkway’ station is opened and, as intended, it 

integrates with The Hub and the local bus service and other public transport, The Hub will 

be helping to facilitate the use of sustainable transport and promoting ‘active travel’. 

The Trustees have taken time to evaluate and calculate the projected demand of services 

provided by The Hub and the proposed charges to ensure that it is self-sustaining.  It has 

done this by making comparisons with similar operations in other communities and the use 

and demand of the current facilities offered by the small non-secular halls.  This has been 

set against a background of understanding the strengths, weaknesses, opportunities and 

threats (a SWOT analysis) that may impact or effect delivery.  Consequently, a risk 

management plan has been formulated and will be maintained throughout the project to 

ensure safe, timely and cost-effective delivery. 

 

https://www.freepressseries.co.uk/news/19471443.new-magor-undy-community-hub-gets-1-1m/
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In mid-2022, it became clear that the impacts of COVID and conflict in Europe was having a 

detrimental effect the global and domestic economies and hence the estimated cost of 

build. This resulted in the cost raising from £2.2m to £2.7m. However, in partnership 

working with MCC, specifications were amended to reduce costs (Value Engineering).  

Simultaneously, funding sources were identified that could be either raised or justifiably 

introduced to bridge the gap.  

 

There are undoubtably many challenges ahead, both known and unknown but with the 

current team of competent and enthusiastic volunteers, working in partnership with the 

County Council, there is a high confidence that any problems can be solved and The Hub can 

now be built and operated. 

 

 

 
 

2. Purpose & Aims 
 
Magor and Undy Community Hub (MUCH) is a charitable incorporated organisation (CIO) 

whose purposes are to develop, maintain and administer a community centre and outdoor 

community site for the benefit of residents of Magor and Undy and immediate surrounding 

communities. 

 

Aims: 
 

• To bring the ‘Three Fields’ site into beneficial community use by providing facilities 
for educational, social, and recreational purposes for the residents of Magor and 
Undy  

• To contribute to improving the health and well-being of all members of the 
community 

• To facilitate the local delivery of non-statutory services to the community 

• To cooperate with other organisations, voluntary and public bodies in achieving the 
goals of the Magor and Undy Community Hub charity. 

• To encourage visitors from further afield to use the Hub facilities, visit the Living 
Levels, surrounding areas and use the local businesses during their visits 

 
See Appendix 1 - Constitution. 

 

3. Background 
 
The need for a community centre for the growing population of Magor and Undy has long 
been recognised. Efforts have been made locally, since pre-2000, to secure such a resource 
to complement the existing, mainly non-secular, small halls. 
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In 2016 a new group of volunteers formed MUCH with the intention of establishing a Hub 
that serves the whole community, improving wellbeing and catalysing further community 
action. The Committee comprises of Trustees, interested residents and partner 
organisations.  
 
Plans have been drafted, and numerous community consultations and surveys have been 
completed, to ensure developments are needs-based and community-led. 
 

4. Hub Facilities 
 
The Hub will offer a café and rooms for hire to local groups and organisations. Individual 
private hire will also be on offer. It will comprise of a main hall, a smaller hall, 2 small 
flexible meeting rooms, café area, kitchen and toilet facilities. Outside, the grounds will be 
developed to provide a place for exercise, recreation and leisure – including safe, off-road 
paths, ‘chatting-benches’ and picnic tables in the orchard.  
 

5. Unique Selling Points (USP)  
 
The Hub will address the following needs and current gaps in provision:  
 

o A large hall will allow sizable events which are not possible in any of the 
current local facilities 

o The Hub will hopefully adjoin a ‘Walkway’ railway station that will further 
promote well-being via ‘active travel’ routes 

o The buildings position, in a large green space, will promote wellbeing and will 
include – 

▪  an orchard 
▪  a semi-wetland 
▪ community garden 
▪ a large, safe space for outside events 
▪ an adjacent Multi Use Games Area that is unrivaled in the locality. 
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6. Project Timetable 
 
 

 
 
The Hub building will initially belong to Monmouthshire County Council, but on completion 
both the Hub and land will then be subject to a community asset transfer to MUCH. 
 
MUCH was granted charitable registration, as a Charitable Incorporated Organisation, in 
October 2019 - charity number 1185780.  
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7. Management of MUCH & Personnel 
 

Management Structure 
 
Development is managed by the MUCH Trustees who meet monthly: 

• Paul Turner – Chair 

• Kevin Wright – Treasurer 

• Linda Squire – Secretary 

• Sally Raggett – without portfolio 

• Mike Burke – without portfolio 

• Sian King – without portfolio 
 
With support from the wider MUCH Committee which meets a minimum of 4 times 
per year (to be revived when COVID constraints allow).   

 
Presently the Committee consists of approximately 15 volunteers including: 

• Trustees 

• Monmouthshire County Council officers 

• Community and County councillors  

• Residents 

• Ad hoc advisors 
 

Work is delegated to four working groups, namely: 

• Communications group Chair – Paul Turner 

• Policy and Administration group Chair – Sian King 

• Resources Chair – Kevin Wright 

• Site and Buildings Chair – Mike Burke 
 
The working groups meet on an ad hoc basis, as needed and report back to the 
wider MUCH Committee. 
 
Further details outlining the management of the Hub, during development and once 
operational is contained in Appendix 2.  

 

 
Personnel – Staffing & Volunteers 
  

Staffing 
 
The Trustees and wider MUCH Committee will oversee development, management 
and administration of the Hub. Ultimate responsibility for the development and 
delivery of the Hub lies with the Trustees.  
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Once operational, daily management tasks will be delegated to a paid, 
Caretaker/Manager. Alternatively, two separate part-time posts of Hub Manager 
and Caretaker may be sought.  

Volunteers  
 
All volunteers are expected to complete a short induction which includes discussion 
of their role and working arrangements. An Induction Pack containing policies and 
procedures, including Health & Safety and Safeguarding, is given as part of the 
induction.  
 
A Volunteer Management Policy will be developed.  
 

Training & Support 
 
A Skills Matrix (Appendix 3,) has been completed for all trustees and volunteers to 
identify gaps in knowledge and skills. These are being addressed by - 

• Attending courses and workshops provided by the local authority and 
other training bodies  

• Seeking support and information from Gwent Association of Voluntary 
Organisations (GAVO) and other Third Sector, public and private bodies. 

 
 

8. Strategic Fit 

 
MUCH dovetails strategically with the Wellbeing of Future Generations Act 2015 and 
Monmouthshire County Council’s Wellbeing Plan. It is a needs-led, community driven 
approach supports active citizenship and an asset-based development approach, advocated 
by statutory and Third Sector partners across the County. Volunteering, the development of 
social enterprise and Third Sector provision by the community, for the community, aligns 
with Public Service Board and Local Authority work.  
 
Developing alternatives to statutory provision and empowering people to develop the 
services they need, locally and for the purposes of improving their own wellbeing, is at the 
heart of Welsh Government strategy.  
Both the Well-being of Future Generations Act (Wales) 2015, and the Social Services and 
Well-being (Wales) Act 2014, are based on the principles of wellbeing;  

• placing people at the centre of decision making about their lives; 

• working in partnership with individuals in order to achieve their desired outcomes, 
and  

• on prevention and early intervention.  
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These principles are also fundamental to tackling loneliness and social isolation in Wales 
(Welsh Government Consultation document ‘Connected Communities Tackling Loneliness 
and Social Isolation, 2018’) 
 
The Hub will play a pivotal role in helping to develop a Wales of ‘cohesive communities’ 
(one of the seven pillars of the Wellbeing of Future Generations Act 2015) and a ‘thriving 
and well-connected county’ (Monmouthshire County Council Wellbeing objective 2017/18).  
 
The project also compliments other local initiatives including MAGOR’s campaign to install a 
new railway station and a walkway adjoining to the Hub. The Hub will be within easy 
walking distance of the railway platforms and will receive foot traffic from commuters. 
Similarly, it is well placed to be accessed from the Gwent levels and Magor Marshes.  
 
Monmouthshire County Council are working with SUSTRANS to develop active transport 
routes around Severnside and the Hub’s position will link well with the cycle/walkways 
under development as part of its Active Travel strategy.  
 
Local housing developments and a rapidly expanding population make the Hub critical for 
nurturing cohesive and inclusive communities, that are central to people’s sense of 
wellbeing. 
 

9. Evidence of Need 
 
Currently there are approximately 6,500 residents in Magor and Undy. New housing 
developments mean this will shortly rise to 8,000. Monmouthshire County Council’s plans 
see this rising to 10,000 over the next few years.  Community spaces are over-subscribed 
and do not provide adequate capacity for large events such as dramatic or film 
performances. 
 
In 2016 a Three Fields questionnaire was distributed to all local households. The headline 
results from over 760 responses indicated the need for the following: 

• Large hall for amateur dramatics, choral performances, film shows, tea 
dances and exhibitions etc.  

• Social hall for club and society meetings  

• Hall available for private hire 

• Outdoor venue for carnivals, fetes and markets etc. 

• Community park for walks, jogging and picnics etc. 
 

Community consultation is ongoing and takes place approximately every six months via the 
local, well-attended May and Frost Fayre’s that act as a platform to engage with the wider 
community. The aim of the consultation has been to ensure people remain up to date with 
progress; to gain feedback on services people want to see at the Hub and to refine the 
design of the Hub. To aid the latter, building plans and images of the Hub have been used to 
stimulate debate. 
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A Community Duck Race was held in the Summer (2019) to raise awareness of MUCH plans 
and to encourage the community to come together. Building plans were marked out onsite 
to help people to envisage the size and design of the build. Feedback from people attending 
was overwhelmingly positive and attracted new volunteers. Further social events have also 
taken place since, again raising awareness. 
 
A second, wide-scale survey of residents of Magor and Undy, started in October 2019.) 
principally using the local community magazine and ‘Survey Monkey’ has taken place. The 
survey asked for feedback on the range of services and facilities people want at the Hub and 
comments were also invited on plans and progress to date. The survey also appealed for 
volunteers.  
 
Around 90 people responded to the recent survey. Appendix 4 Shows the results of the 
most recent survey of the community.  It reinforces the findings of the large-scale 2016 
survey, views expressed at engagement events and other anecdotal evidence. 
 
The headline needs are – 
 

• Somewhere to socialise indoors and outdoors 

• Somewhere to exercise 

• Somewhere to learn 

• Somewhere for entertainment 

• Somewhere for hobbies 

• Somewhere for wellbeing support 
 
The results of the survey are depicted in Appendix 4 

 
-  
 

 
 
 

10. Marketing 
 
MUCH has a website detailing the projects background and purposes. The Project Timetable 
includes development milestones, so progress can be tracked.  
The website (maintained by the communications sub-group) features news updates, 
forthcoming activities and minutes of meetings. The sub-group will continue to lead on 
marketing and promotional matters. 
 
Other communications with residents are carried out by a range of methods including; 
Twitter, Face Book accounts, Public Notice Boards and advertising banners on the site. Local 
Newsletters such as The Villager, member mailing lists and local networks e.g. Gwent 
Association of Voluntary Organisations, Magor Amateur Dramatics group, Magor Action 
Group on Rail (MAGOR) and Magor with Undy Community Council.  
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11. Charges 
 
MUCH have looked at local providers and similar facilities in the wider area, to determine 
what its user charges may be. See Appendix 5 – Draft Charging Policy. 
 
 

12. Budget/Cash Flow Forecast  
 
Although we compared other Community Hall Accounts. MUCH used the Hartpury Hall 
accounts for 2017/18, as a basis of income and expenditure for a similar sized, Trustee 
operated Community Hall.  
The chart predicts figures for the first four years of the Hub's operation. Should income 
figures be exceeded, MUCH will seek to appoint a Caretaker/ Manager ASAP to increase the 
availability of the HUB. The need for this increased availability is predicated due to the fact 
that Hartpury Hall has a catchment of approximately 3000 residents and Magor and Undy 
currently has double that - with the current Monmouthshire CC housing plans suggesting a 
further increase in population of approx. 4000 over the coming years. 

 
To further gauge business income, we have completed a totally independent conservative 
forecast exercise, based on conversations with likely users’ indicating their use of the 
facilities. This second forecast closely mirrored the predictions gained from the Hartpury 
figures. 
 
We again looked at Hartpury Income and Expenditure for 2021/22 and revised our table 
(below) for the first four years of operation. (These latest accounts have only just been 
prepared for Year End March 2022 so have not yet been independently verified).  
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The first 2 years still show a deficit, but this would be off-set by the revenue element of the 
Lottery Grant.   
  
Whilst having a Teams discussion, the Chair of Hartpury confirmed that they had done a 
similar 3-year forecast when they opened, but that they had started making a profit after 
only 3 months of operation, which was very encouraging. 
 
Clearly, in the post-Covid era, it is very difficult to accurately predict future earnings but 
Hartpury do seem to have recovered quite quickly to pre pandemic usage levels. We are 
also faced with ever increasing energy costs, however the predicted income figures have not 
taken into account likely usage charge increases, which we could use to offset these 
increased costs.       
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The following is a copy of the Hartpury Accounts showing the itemised income and 
expenditure  for 21/22.  The lines highlighted have been excluded from the finance 
comparison figures as they will not be relevant to MUCH. (E.g. Additional Income streams 
and Hall improvements)     
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Our hire charges are comparable to Hartpury’s.  Taking the three main income sources as 
examples, private parties, weddings and yoga, we have calculated the number of instances 
of each per year. These equate to – 

• 15 private parties 

• 4 to 5 wedding receptions 

• 56 yoga sessions 
 
We consider these numbers to be easily achievable and therefore validates the income we 
can achieve. 

     
To further gauge business income, we have completed a totally independent conservative 
forecast exercise, based on conversations with likely users’ indicating their use of the 
facilities. This second forecast closely mirrored the predictions gained from the Hartpury 
figures. 
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13. Magor and Undy Community Hub SWOT Analysis 
  
This table will be reviewed periodically at Trustee’s meeting 
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14. Risk Management  

 
Risks have been assessed and are shown in Appendix 6 and, as for the SWOT analysis, will 
be reviewed periodically at Trustee / Management meetings.  
 

15. Funding Opportunities 
 
MUCH intends, if necessary, to seek funding from a range of grant providers, including:  

 

• Lottery Awards for All – capital & revenue funding 

• Community Facilities Programme (CFAP) – capital for build 

• Heritage Lottery (Community green space - orchard) 

• Garfield Weston Foundation  

• Foyle Foundation – Arts grants & small grants scheme 

• Sports Wales - sports courts 

• Arts Council Wales - amateur dramatics 

• Lloyds Bank Foundation - youth projects 

• Gwent High Sheriffs fund 

• People’s Health Trust 

• Co-op Local Community Fund 

• The Rank Foundation 
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Appendices: 
 
Appendix 1. Constitution 
Appendix 2. Skills Matrix  
Appendix 3. Hub Management (development & operational phases) 
Appendix 4. 2019 Community Consultation & Survey Results 
Appendix 5. Draft Charging Policy 
Appendix 6. Risk Management  
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Appendix 1 – Constitution 
 
The following is a hyperlink to the Constitution of the CIO, Magor and 
Undy Community Hub 
 
 
  

http://magorandundyhub.co.uk/wp-content/uploads/2019/09/MUCH-Foundation-CIO-Constitution-rev.-version-October-2019-final.pdf
http://magorandundyhub.co.uk/wp-content/uploads/2019/09/MUCH-Foundation-CIO-Constitution-rev.-version-October-2019-final.pdf
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Appendix 2 – Skills Matrix  
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Appendix 3 - Hub Management (during development phase and once 
operational.) 
 
 

Overall Policy decided by: - 

• Meeting of trustees and any co-optees  

• Or in writing or electronic format by a majority of trustees 
 
Day to day decisions: -  

• Urgent or important items will be communicated to the Trustee / 
Management Group via ‘instant messaging’ and decisions taken accordingly 

• Once the Hub is established, non-urgent matters will be dealt with by the 
attending keyholder (who may be a Trustee, Manager/Caretaker or 
volunteer.) 

 
             Procedures for target setting 

• comparing with similar size community centres and communities 

• reviewing what has been achieved to forecast for the future 
 

            Management reporting/monitoring 

• monthly update reports to MUCH trustees on progress on funding/build  

• once built, monthly reporting of  
o bookings /events / footfall 
o type of community groups using the facility 
o income/expenditure 
o review of successes and any lessons learnt. 
 

            Staff supervision/appraisals 

• not applicable initially 

• In the future any manager appointed will have supervision/appraisals from 2 
trustees. The manager will carry out supervision/appraisals for any staff 
reporting to them. 

 

Accountability  
 
MUCH Trustees are accountable to the following: 
 

• The Charity Commission 
o  As part of their charitable obligations, MUCH will report annually to the 

Charity Commission. (Note, every registered charity must produce a trustees' 
annual report and make it available on request. Those with an income below 
£10,000 are required to submit an Annual Update to the Charity Commission, 
which includes changes to the charity's details, changes to trustee details, 
plus income and expenditure for the year.) 
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• Our landlords, Monmouthshire County Council. (Once agreed, please refer to lease 
for terms and conditions.) 

• To the local community and the community council 
 

 
During the build MUCH will -  
 

• Overall build will be managed by MCC – With MUCH representatives taking a 
holistic stakeholders view 

• Compare progress against project Gantt chart on a monthly basis at Trustee 
meeting & on a 6-weekly basis at the Wider MUCH group 

• Review risks and actions required to manage them, which will link in with 
achievements 
 

MUCH will communicate with and involve the community, users, partners, funders by: - 
 

• Publishing an annual report at the AGM on financial position, as well as 
progress/achievements, including photos and feedback on any future plans. 

• Inviting users, partner and funders to the AGM, and circulating copies of the 
annual report to individuals upon request 

• Sharing the annual report on social media and the MUCH website  
Circulating and displaying information in prominent areas in the community. 
For example, the Community Council offices, P.O., churches, dentists and 
doctors etc. Also, once the Hub is built it will be displayed in reception 

• Undertaking regular surveys and consultations with the community to ensure 
the Hub provides what they want and need 

• Once established, to undertake regular user surveys to obtain views on the 
facilities 

• Holding events promoting awareness of the Hub to all groups and the public 
in the Magor and Undy area 

• Holding Public meetings 

• Arranging a formal opening of the Hub, inviting all groups in the community 
and those that have provided funding and support 

• Co-opting community representatives to obtain advice and provide 
information. 
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Appendix 4 – 2019 Community Consultation and Survey Results. 
 

MUCH Community Survey (October 2019 – January 2020) 
To build on the 2016 survey of residents and to aid business planning, views 
were again sought from the community via the Villager Magazine, Survey 
Monkey (courtesy of Magor with Undy Community Council) and hard copies of 
the survey form distributed at various opportunities. 
There were some 86 returns, which provided ’needs’ and activity ideas for the 
Community Hub (community halls) and the surrounding grounds.  The survey 
also captured offers of help to run such activities. 
The results were summarised and are presented as follows –  
Age demographics of survey – 

 
 
Gender demographics –  

 
 
 
 

0

5

10

15

20

25

30

35

40

16-24 25-44 45-59 60-69 70+

Age Distribution (87 respondents)

Gender (87 respondents)

Male Female
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The Needs from the Hub itself . . . 

 
 

 
 

Use of the Halls (15 'votes')

Charity Events

Large indoor events

Functions / Parties

Work/meeting room

Needs in age groups (57 'votes')

Nursery

Baby & Toddler Groups

Childrens' Activities

Clubs - Old

Clubs - Young
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Educational (25 'Votes')
Circus Class

Computer classes for Elderly

Dance Classes

Dance Classes (Children)

Educational classes

Interesting speakers

Language classes

Phone classes for Elderly

Photography

Library

Entertainment (18 'votes')

Bingo

Cinema

Drama / Plays / Panto

Entertainment

Mini-Music Festival

Music / Bands Events

Open-air cinema
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Social (68 'votes')

A meeting place

Community Groups

Poker Nights

Baby & Toddler Groups

Coffee Mornings & Afternoon tea

Tea & Cakes

Childrens' Activities

Clubs - Old

Clubs - Young

Youth Activities

Sports & Fitness (69 'votes') 
Aerobics, pilates & zumba

Badminton

Childrens' Exercise clubs

Exercise Classes

Gym Equipment

Krav Maga & Shotokan Karate

Netball

Running club base

Sports

Table Tennis

Tennis (Indoor & outdoor)

Yoga
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Wellbeing (7 'votes')

Bootcamp

Mindfulness

Recently retired club

Self-help support groups

Workspace (3 'votes')

Computer Access

Internet / Café
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And the outside area specifically . . .  

 

 
 

 
 

 

Family Events on the Grass Area (35 'votes')

Open days / Bouncy Castle

Summer Fair / Fete

Children's ourdoor activities

Outside Play

Sports days

Bonfire night

Easter Egg Hunts

Camps

Food Festival

Teddy Bears Picnic

Education & Learning Wetland/Orchard (18 'votes')

Outdoor Education

Beehives and Pollinators

Nature / Conservation study

Craft workshops

Maintain ridge and furrow

Fruit picking

Cider Apple Press & Taste

Wildlife Club
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Ideas for the Carpark, Garden, MUGA and Security (14 
'votes')

Carboot Sales

Produce Markets

Openair cinema

Gardening Club

Games Area

Football

Waste Bin

Security Cameras

Sport & Fitness (12 'Votes') 

Dog Walking

Outdoor Yoga

Outdoor Exercise

Walking

Rounders

Tennis Coaching

French Boules

Outdoor Bowls

Community Running
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Social and Music (41 'votes')
Music Events

Picnic  fun
days

Picnics

BBQ Areas

Hogroast
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Appendix 5 – Draft Charging Policy 
 

 
 
 



Appendix 6 – Risk Management   

32 

 
 


